CAC (o

it Yemtury
Owner: GENERAL SERVICES ADMINISTRATION
PUBLIC BUILDINGSERVICES Date: 8/20/18
Project No.: EN-47PM1119C0006 CE: #5

Attn: AFG

NOTIFICATION of COST

SCOPE OF WORK Summary:

Scope of Work:
Additional Asbestos abatement at Childcare, Auditorium & Gym.

Clarifications:

1. We exclude any Work not specifically stated to be included within this proposal.

2. The heme office overhead rate used in this proposal is the standard home office overhead rate
used in all change proposzls and is based on the estimated average ratio of home office expenses
to total revenue. This ratio fluctuates as expenses and revenue change. Direct charges for field
office support, not related to extensions of time, are priced in the individual change proposals.

3. The bond rate used in this proposal is the negotiated bond rate used in all proposed change
orders on the contract. This rate includes bond premium costs as well as the administration costs
associated with maintaining and administering the bonding program and responding to any ciaims
against the bond.

4. The insurance rate used in this proposal is the standard insurance rate used in all proposed
change orders on the contract. The rate includes all liability and property coverage as well as the
administration of the insurance program for this contract.

5. The hourly rates used for CAC Motir JV staff are based on salaries and includes reguiatory
burdens a additional compensation.

8. We exclude any Work in Phase 28. Pricing will be provided once the phase is awarded.

7. See attached proposal(s) for further assumptions and clarifications

8. CAC Motir reserves its rights to assess time and cost impact associated with this change due to
lead time and additional work hours.
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Jotot Ventuey

STATUS:

We have proceeded with the Work described above in accordance with your verbal direction, The Costs and
Schedule impacts are outlined below.

COST OF THE WORK:

Change Order Total; $254,740.00

SCHEDULE IMPACT

This Change Order will result in an extension of the Contract Time in the amount of, TDB days.
(if a numeric amount is not specified, the schedule Impact will be determined at a future date.)

Please acknowledge your Acceptance of this Change Order by signing below and returning one copy to us for our records.
If not already provided, this will also act as the Notice to Proceed with the Work,

Sincerely,
CAC Motir, Joint Venture

Project Manager
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i 1. BUILDING NAME AND ADDRESS
!GSA Central Office

GENERAL SERVICES ADMINISTRATION

{1800 F StNW PUBLIC BUILDINGS S8ERVICE
\Washington, DC 20008
2. PROJECT KO, 3. CONTRALT NG.
EN-47PM1119C0008 47PM1118C0008
4. REQUEST NO. §.CATE OF REQUEST
CEs 05 0ar7/19 CE#05 Additional Asbastos snd Laad Palnt Abatement Iy Childcare
§. NAME AND ADORESS (INCLUDE 23 COOE)

CAC-Motir Joint Venturs, LLC
1508 East Capitol Street NE
Washington, DC 20003

REQUEST - Please submit your proposal,
slgned In quadrupficate, for change(s) out-
linad below as modification(s) to the sbove
numbered contract.

Proposal to be submitted and recelved
within (7) cslendar deys of recslpl.

NUMBER

7.mEm b DESCR®TION OF WORX

References:

Toddler area

futly abatad.

Provide tha cost to perform the following additions to the scope of work.
1 Remove all 8x0 ssbestos containing Moor tils locatad In the foliowing areas identified in the childcare center:

Praschoo! area, including the egress corridor
Staff lounge (lo be localed in the old heaith unit)

2 Remove all 8x8 asbestos contsining fioor tile Idantified in the men's and women's locker rooms.

3 Remove ail lsad paint localad al the window in the ;gmu comidor In the praschool area of tha childcars centar.

Al ACM must ba removed. Enclosure or encapsulation is not permitied. Additionatly, alf lead based palnt must be

The contracter is requestad to provide all conatruction services, labor, malarial and equipment to parform the
aforementionad scope, The new work shall adhems to ail contract requirements included In the curment scops of

work.
10. REQUESTING OFFICIAL 11. TITLE
Chris Hudson-Boyd Project Manager
CENBRAL BERYICES ADAINSTRATION
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AL MoTir

Client: General Services Administration

Public Building Services

Project Name: 1800 F St, NW, Collocation,

|Project Number: EN-47PM1119C0006

Purpose of Estemate: CE #5

Title: Asbestos Abatement at Childcare, Auditorium & Gym

jolml Venture

Summary

Estimated Construction Cost

Total (rounded)

$

254,733.55

$

254,740.00
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CAC fRiomis

Client: General Services Administration

Public Building Services

Project Number: EN-47PM1119C0006
Purpose of Estemate: CE #5
Title: Asbestos Abatement at Childcare, Auditorium & Gym

Jeint Venture

Purpoae of Estomate: CE #34 Qty Other Fiold
Costs
: Drain Line at Child Care
eral Contractor Managemant 20 150.00

[Subcontractor Materlal, Labor, and Equipment Costs. Total :
[Subtotal Constriction Direct Costs _ v = 2 ]
[Design Costs 0.0%
[Mobilization / Demabilization 0.0%
Escorting 3.0%
kte Access Factor 10%
JContractor's Construction Contingency 0.0%
Commissioni 0.0%
General Contractor's Overhead 10.00%
[General Contractor's Profit 5.00%
{insurance 0.97%
5.00%
r [

Total - Construction Costs & Foees
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Description

Units

Matl. Total f‘ 5
$/ Unit) |Matoriai (5)| @)

V. 2 - Existing Conditions

Jabatement at Daycara Rooms

-

Abatement at Auditorium

nt Gym

Subcontractors

Overhead

ncl

otal Sub- contr. Cost

199484
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i 18CGJ F St Collocat un For Periott Fuding : 8120/2015
Clent CAC Metir Jont Venture | LC VERCO
. CONTRACT BREAKDOWN / Schedule of Values
Percont Perzont
Completed Comnletnd Compinted
PHASE OF \WORK Dese- alion, Amount Last Rec io Date Amaunt
1 f2éma tor Day Care Rocms S84 2 4 100% 100% S 28808 da
~—2 Abatement Day Care Rooms Iﬁ 1% 0% 5 8540000
3 Demoution Aud torium S 3153554 100% 1C0% S 31536.54
== Abstemert Auditoriur . M 1C0i: 5 54,000.00
%éq S Rampconstruction S 312002 100% 1C0%: 35 312002
6 Historc Daor Delivery Springhield S 500.00 100% 130% S 5C0.00
7
&
3
10
1t B
12
13
14
15
18
17
18
20
2 .
22
23
24
Materials Stored .
Total
Total Contract: 5 2041,456.00 Completed: 20446€6

Prosiect




[ 11
t

[}
i

1
1°

DRI B AT B S "EPR |

e bl bandoay £ 2500
ViR

" S e b Yyt o Lo

0 APBPROVE U HANGE ORDEFFS 1ISS1t1 10 BDATE

Pud,ent KIS

Vil Wl Caingdutod Coanpateted
' N LR e T TR Lo=l Hevj Lty
i) SORE Ale et o e AN LU PN P NN I tlu

S | W

:. . () -. 7 5N \-l-‘".-

Total ¢ hangs Cidur & it el

Completed to Date $

Contingaleread

St

LR N (0

Ites 7456l






